M. A. R. 57 (Rule 116) No. D 270601

Measurement Book

Serial No. 1st & part bill.

Name of work ..... From ..... To .....

Name of Contractor of nature of Agency Sri. Purushotham Raju. N.

Date of commencement of work.....

Date	Full description, etc, of work	Number	Dimensions			Contents	Reference to last Measurement
			Length	Breadth	Depth		
1	2	3	4	5	6	7	8
	Name of Work:- Construction of MPED Building (Govt School) at Jadahalli village in Ward No: 16.						
	Estimated Cost (Rs):- 016-10-000002 (D-33/61)						
	JOB Code No :- 500.00 lakhs						
	AS. No & Dt:- EE(P)/RRN/AS No/17/19-20					Dt:- 02/05/19	
	TS No & Dt:- CE/RRN/TS No/827/18-19					Dt:- 5/3/2019	
	Ag No & Dt:- EE(P)/RRN/Ag No/12/19-20					Dt:- 02/08/2019	
	No. No & Dt:- EE(P)/RRN/No No/13/19-20					Dt:- 02/08/2019	
	Name of Agency:- Sri. Purushotham Raju. N.						

Scanned with CamScanner

"Abstract"

MEASUREMENT BOOK

Item No. 1	Date / Full description, etc, of work 2	Unit	Previous Bill Dimensions Number 3	Length 4	Present Measurements Breadth 5	Depth 6	Contents 7	To tal Quantity to date as per last Measurement 8	
			Qty	Cost	Qty	Rate	Cost	Qty	Cost
1.	Clearing grubbing road link including layrooting tank.	Sqm	—	—	700=00	7=00	4900=00	700:00	4900=00
2.	Dismantling of Existing Structures like culvert, Bridge	Cm	—	—	84:75	428=00	36273=00	84.75	36273=00
3.	Dismantling of existing Structures like culverts	Cum	—	—	16.96	303=00	5139=00	16.96	5139=00
	Above 125%	Cum	—	—	121.04	435.75	52743=00	121.04	52743=00
4.	Dismantling of Existing structures like culverts, Bridges	Cm	—	—	97.50	303=00	29543=00	97.50	29543=00
5.	Earthwork excavation for foundation of building ordinary soil		—	—	307.30	235=00	72216=00	307.30	72216=00
6.	Earthwork excavation for foundation of building Hard soil		—	—	106.76	351=00	37471=00	106.76	37471=00
					106.75				37469

Scanned with CamScanner

M. A. R. 57 (Rule 116) **No. D** 270602

Measurement Book

Serial No. .....

Name of work ..... From ..... To .....

Name of Contractor of nature of Agency.....

Date of commencement of work.....

Date	Full description, etc, of work	Dimensions				Contents	Reference to last Measurement
		Number	Length	Breadth	Depth		
1	2	3	4	5	6	7	8
7.	Excavation by Manual means for foundations & buildings	—	—	47.54	628=00	29857=00	47.54 29857=00 29855
8.	Earth work for lowering a level of the ground other than rock Above 125% →cum	—	—	56.88	84=00	4778=00	56.88 4778=00
		—	—	932.34	75=73	70606=00	932.34 70606=00
9.	Providing & injecting chemical emulsion for pre-Constructional	—	—	442.50	128=00	56640=00	442.50 56640=00
							98532=00
10.	Construction & Embankment with approved Matrial →cum	—	—	262.75	375=00	98532=00	262.75 98532=00
11.	providing & laying in position PCC of Mix 1:3:6 With 40mm	—	—	105.96	6264=00	663764=00	105.96 663764=00
							6,63,733

Scanned with CamScanner

MEASUREMENT BOOK

Date	Full description, etc, of work	Dimensions				Contents	Reference to last Measurement
		Number	Length	Breadth	Depth		
1	2	3	4	5	6	7	8
13.	providing & laying in posin RCC M_{25} with 20mm → cm	—	—	17.29	7723=00	133552=00	17.29 133552=00 133,531
17.	providing & laying Cement Concrete using 20mm & down Above 125% → cm	—	—	325.54	7750=00	2522935=00	325.54 2522935=00
		—	—	153.57	6949.69	1067256=00	153.57 1067256=00 1067264
22.	providing & removing Centering Shuttering, Struthing, propping	—	—	317.33	287=00	91074=00	317.33 91074=00
23.	providing & removing Centring Shuttering propping etc. → sqm	—	—	316=00	318=00	100488=00	316=00 100488=00
28.	providing & removing Centring Shuttering, Struthy → sqm	—	—	278.28	454=00	126339=00	278.28 126339=00
33.	providing & removing Centring Shuttering, Struthy Flat Surface → sqm	—	—	740.13	683=00	505509=00	740.13 505509=00
	Above 125% →	—	—	85.46	496.58	42436=00	85.46 42436=00 42,438

Scanned with CamScanner

M. A. R. 57 (Rule 116) **No. D** 270603

Measurement Book

Serial No. .....

Name of work ..... From ..... To .....

Name of Contractor of nature of Agency.....

Date of commencement of work.....

Date	Full description, etc, of work	Dimensions				Contents	Reference to last Measurement	
		Number	Length	Breadth	Depth			
1	2	3	4	5	6	7	8	
39.	Providing & removing, Centring Shuttering, Struting & propping	—	—	37.43	842=00	31518=00	37.43	31518=00. 31516
60.	Providing TMT Steel reinforcement for RCC Works. GF ⇒ 1st	—	—	55.64	75241=00	4186292=00	55.64	4186292=00 4,86,409
222.	Supplying fallowing & Re hang guage pvc conduit pipe-Rvs	—	—	180=00	49=00	8820=00	180=00	8820=00
338.	providing & removing Centring Shuttering, Struty vertical surface	—	—	426.63	444.44	189613=00	426.63	189613=00. 1,89,611
341.	Geophysical investigation of Site for Sinking Borewell for Supply	—	—	1.00	4331.32	4331=00	1.00	4331=00.

Scanned with CamScanner